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ESTIMATE RUN 03/26/2008

ESTIMATE SUMMARY 10:07:04

CONTID: C15505         ESTIMATE NO: 0006 PROG 2005

PCN: 15505-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

N. of Ridgway Safety Improvements PERCENT TIME:

PROJECT NO: SHE 5502-054                  

N of Ridgway Safety Improvements

NAME OF ROAD: US 550

PROJECT COUNTIES: OURAY

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 03/26/2008 DATE TIME STARTED 03/20/2007

722 SOUTH 6TH STREET DATE LET 02/22/2007 DATE WORK BEGAN 09/04/2007

 DATE AWARDED 03/01/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/19/2007 DATE ACCEPTED

GRAND JUNCTION CO 81501     970 263 7417 DATE NOTICE TO PROCEED 03/20/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 239,169.59 PARTICIPATING $ $ 17,044.31

AWARD PROJECT AMT: 205,527.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.97

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/16/2008 ??:??:??

5/1/2007 ??:??:??

91.57%

20,161.34

17,044.31

17,044.31

17,044.31

$

$

$

$

219,008.25

0.00

219,008.25

0.00

219,008.25

-3,082.91

0.00

215,925.34

0.00

AMOUNT DUE 215,925.34 17,044.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,044.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

373.0
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PCN: 15505-BID    ESTIMATE RUN 03/26/2008

PROJECT: SHE 5502-054                  ESTIMATE NO: 0006 10:07:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 190.400 190.400

SY  0.000 0.00

86.30000 190.400 16,431.52

202-00220  
 

0010 *REMOVAL OF FENCE 2,198.000 2,198.000

LF  0.000 0.00

1.10000 2,198.000 2,417.80

202-01000  
 

0015 EROSION LOG (8 INCH) 60.000 40.000

LF  0.000 0.00

15.25000 40.000 610.00

208-00007  
 

0020 SILT FENCE 0.000 0.000

LF  0.000 0.00

6.30000 0.000 0.00

208-00020  
 

0025 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

375.00000 1.000 375.00

208-00045  
 

0030 STORM DRAIN INLET PROTECTION 0.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

208-00050  
 

0035 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900

L S 0.000 0.00

500.00000 0.900 450.00

208-00100  
 

0040 EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.000 0.00

345.00000 0.900 310.50

208-00200  
 

0045 SEEDING (NATIVE) 0.400 0.000

ACRE 0.000 0.00

2,695.00000 0.000 0.00

212-00006  
 

0050 MULCHING (WEED FREE STRAW) 0.400 0.000

ACRE 0.000 0.00

1,980.00000 0.000 0.00

213-00004  
 

0055 MULCH TACKIFIER 80.000 0.000

LB  0.000 0.00

7.70000 0.000 0.00

213-00061  
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PCN: 15505-BID    ESTIMATE RUN 03/26/2008

PROJECT: SHE 5502-054                  ESTIMATE NO: 0006 10:07:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DECIDUOUS TREE (8 FOOT) 6.000 6.000

EACH 0.000 0.00

539.00000 6.000 3,234.00

214-00280  
 

0065 *DECIDUOUS SHRUB (7 GALLON CONTAINER) 48.000 48.000

EACH 0.000 0.00

57.20000 48.000 2,745.60

214-00370  
 

0070 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 22.000 22.000

EACH 0.000 0.00

655.00000 22.000 14,410.00

214-00508  
 

0075 *CONCRETE PAVEMENT (8 INCH) 112.000 112.000

SY  0.000 0.00

242.00000 112.000 27,104.00

412-00800  
 

0080 12 INCH DUCTILE IRON PIPE 140.000 140.000

LF  0.000 0.00

43.50000 140.000 6,090.00

603-82012  
 

0085 *END POST (SPECIAL) 5.000 4.500

EACH 0.000 0.00

550.00000 4.500 2,475.00

607-00015  
 

0090 *CORNER AND LINE BRACE POST (SPECIAL) 6.000 5.400

EACH 0.000 0.00

880.00000 5.400 4,752.00

607-00020  
 

0095 *FENCE DEER 1,539.000 1,385.000

LF  0.000 0.00

11.91000 1,385.000 16,495.35

607-11350  
 

0100 *PEDESTRIAN GATE (SPECIAL) 2.000 1.800

EACH 0.000 0.00

495.00000 1.800 891.00

607-60001  
 

0105 *24 FOOT GATE TWIN (SPECIAL) 1.000 0.900

EACH 0.000 0.00

880.00000 0.900 792.00

607-60424  
 

0110 26 FOOT DEER GUARD 2.000 1.750

EACH 0.000 0.00

18,300.00000 1.750 32,025.00

611-00027  
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PCN: 15505-BID    ESTIMATE RUN 03/26/2008

PROJECT: SHE 5502-054                  ESTIMATE NO: 0006 10:07:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SIGN PANEL (SPECIAL) 0.000 0.000

SF  0.000 0.00

50.00000 0.000 0.00

614-00035  
 

0120 TIMBER SIGN POST 6X6 INCH 0.000 0.000

LF  0.000 0.00

27.00000 0.000 0.00

614-00066  
 

0125 *CONCRETE FOOTING (TYPE 3) 2.000 2.000

EACH 0.000 0.00

16,725.00000 2.000 33,450.00

614-03003  
 

0130 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

1,210.00000 0.900 1,089.00

625-00000  
 

0135 MOBILIZATION 1.000 0.775

L S 0.000 0.00

23,500.00000 0.775 18,212.50

626-00000  
 

0140 FLAGGING 40.000 0.000

HOUR 0.000 0.00

13.00000 0.000 0.00

630-00000  
 

0145 TRAFFIC CONTROL INSPECTION 28.000 28.000

DAY 0.000 0.00

25.00000 28.000 700.00

630-00007  
 

0150 TRAFFIC CONTROL MANAGEMENT 38.000 34.000

DAY 0.000 0.00

110.00000 34.000 3,740.00

630-00012  
 

0155 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 4.500

EACH 0.000 0.00

166.40000 4.500 748.80

630-80342  
 

0160 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 10.800

SF  0.000 0.00

27.00000 10.800 291.60

630-80344  
 

0165 DRUM CHANNELIZING DEVICE 34.000 30.600

EACH 0.000 0.00

75.00000 30.600 2,295.00

630-80360  
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PCN: 15505-BID    ESTIMATE RUN 03/26/2008

PROJECT: SHE 5502-054                  ESTIMATE NO: 0006 10:07:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

630-80364  
 

0175 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0185 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0190 F/A ESB PROGRAM RETAINAGE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70029  
 

0195 F/A ENVIRONMENTAL SURVEY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0200 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0210 BARRICADE (TYPE 3 M-A) (TEMPORARY) CO #2, MCR #1 - 
ADDED SIGNS AND BARRICADES

2.000 1.800

EACH 0.000 0.00

300.00000 1.800 540.00

630-80335  
 

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) CO #2, MCR #1
- ADDED SIGNS AND BARRICADES

12.000 10.800

EACH 0.000 0.00

65.00000 10.800 702.00

630-80341  
 

0220 ADDED ITEM (LUMP SUM)/ CO #4, MCR #2, ABC CL. 6 1.000 1.000

L S 0.000 0.00

520.69000 1.000 520.69

900-00014  
 

0225 ADDED ITEM (LUMP SUM)/ CO #4, MCR #3, 3/8 INCH GRAVEL 
FOR DEER GUARDS

1.000 1.000

L S 0.000 0.00

1,589.88000 1.000 1,589.88

900-00014  
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PCN: 15505-BID    ESTIMATE RUN 03/26/2008

PROJECT: SHE 5502-054                  ESTIMATE NO: 0006 10:07:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 ADDED ITEM (LUMP SUM)/ CO #4, MCR #4, ITEM 614 SIGN 
PANEL (SPECIAL)

1.000 1.000

L S 0.000 0.00

6,325.70000 1.000 6,325.70

900-00014  
 

0235 ADDED ITEM (LUMP SUM)/ CO #5, EXTRA WORK - GENERATOR &
GROUND HEATERS

1.000 0.000

L S 1.000 15,020.31

15,020.31000 1.000 15,020.31

900-00014  
 

0240 ADDED ITEM (LUMP SUM)/ CO #5, EXTRA WORK - MAYS 
CONCRETE SPECIALTIES

1.000 0.000

L S 1.000 2,024.00

2,024.00000 1.000 2,024.00

900-00014  
 

CAT 0200 $17,044.31 218,858.25CURRENT AMT 239,019.59 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0205 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

620-00020  
 

CAT 0400 $0.00 150.00CURRENT AMT 150.00 $$

PROJECT TOTAL 17,044.31 $ 219,008.25CURRENT AMT 239,169.59 $$


